

**Annual Schedule of Planned Procurement Activities
Financial Year 2024**

In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, suppliers and contractors are asked to note that the publication of this notice does not: a) constitute a solicitation, b) oblige National Energy to issue a solicitation, and c) confer any rights on suppliers or contractors.

Limited bidding requires suppliers and contractors to be prequalified with the NGC Group of Companies which can be accessed via the link <https://nationalenergy.tt/SCM>

| No. | Project Number | Project Name | Brief Description | Proposed Date for issuing of Bidding Documents | Expected Delivery/Completion Date | Expected Project Duration | Procurement Method | Standstill Period (if applicable) | Contract Type |
|-----|----------------|--|---|--|-----------------------------------|---------------------------|--------------------|-----------------------------------|----------------------|
| 1 | TBD | Sheet Pile Repairs at Tug Mooring Facility | Asset integrity upgrade of the sheet piling at Tug Mooring Facility | Jun-24 | Jan-25 | 7 mths | Limited Bidding | N/A | Fixed Price Contract |
| 2 | TBD | Dredging Works | Removal of sedimentation at Port of Brighton - Berth 3 | May-24 | Aug-24 | 3 mths | Limited Bidding | N/A | Fixed Price Contract |
| 3 | TBD | Procurement and Installation of Fenders for Berth 3 | Upgrade of obsolete fenders that will increase the energy absorption capacity and cater for larger vessels. | Feb-24 | Jun-24 | 3 mths | Limited Bidding | N/A | Fixed Price Contract |
| 4 | TBD | Complete revamp/replacement of Cathodic Protection (CP) System | Conduct assessment of existing CP system and revamp/replacement is necessary to ensure continued protection of the facility's metal infrastructure. | Jul-24 | Dec-24 | 4 mths | Limited Bidding | N/A | Fixed Price Contract |
| 5 | TBD | Sheet Pile Repairs at Port Of Galeota (POG) | Repairs works required to maintain integrity of POG | Feb-24 | Dec-24 | 10 mths | Limited Bidding | N/A | Fixed Price Contract |
| 6 | TBD | Additional 1,000 CBM Potable Water Tank for POG | Erection of a third 1,000CBM storage reservoir to provide storage capacity for receipt of desalinated water. | Sep-24 | Dec-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 7 | TBD | Replacement of High Voltage Equipment - Savonetta Piers (SP) 1/2 | Asset Integrity Management | Apr-24 | Oct-24 | 3 mths | Limited Bidding | N/A | Fixed Price Contract |
| 8 | TBD | Dry-docking works - NEC Empress | Asset Integrity Management | Feb-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 9 | TBD | Dry-docking works - NEC Majestic | Asset Integrity Management | Feb-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 10 | TBD | High Mast Lights- Port of Brighton Berth 3 | Upgrade of lighting system to increase visibility at night and facilitate activity on 24/7 basis. | Mar-24 | Aug-24 | 3 mths | Limited Bidding | N/A | Fixed Price Contract |
| 11 | TBD | SP4 Conveyor System Optimization works | Optimization and Maintenance Improvement works on conveyor system. | Apr-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 12 | TBD | Upgrade to Quick Release Hook (QRH) Systems -SP3 | Pneumatic and Electrical supplies required to ensure that the QRH function effectively | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 13 | TBD | Fender Repairs at ISCOTT Dock | Repair works to maintain operational readiness of ISCOTT Dock | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 14 | TBD | Replacement of Gangway -SP2N | Asset Integrity Management | Sep-24 | Dec-24 | 2 mths | Limited Bidding | N/A | Fixed Price Contract |
| 15 | TBD | Replacement of Gangway - SP2S | Asset Integrity Management | Jan-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 16 | TBD | Replacement of AC System within Administrative building | Asset Integrity Management | Aug-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 17 | TBD | Dry-docking works - Natuional Energy Explorer | Asset Integrity Management | Jul-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 18 | TBD | Replacement of Control Room HVAC unit and safe haven upgrade - SP1 | Installation of HVAC Unit and facility upgrade and certification to ensure continued Safe Haven designation. | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 19 | TBD | Replacement of Control Room HVAC unit and safe haven upgrade - SP2S | Installation of HVAC Unit and facility upgrade and certification to ensure continued Safe Haven designation. | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 20 | TBD | Replacement of Control Room HVAC unit and safe haven upgrade - SP2N | Installation of HVAC Unit and facility upgrade and certification to ensure continued Safe Haven designation. | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 21 | TBD | Replacement of Firewater Pump - SP2N | Upgrade of firewater pump. | Jul-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 22 | TBD | Spares - NEC Empress | Acquisition of vessel spares. | Jan-24 | Mar-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 23 | TBD | Spares - NEC Majestic | Acquisition of vessel spares. | Jan-24 | Mar-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 24 | TBD | Standby Generator for SP4 | Standby by power at SP4 to ensure that safe operation can be maintained if purchase power is lost. | Mar-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 25 | TBD | Upgrade to Tug Mooring Office | Upgrade to Tug Mooring Office | Jun-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 26 | TBD | 58 kWh Solar PV system- Rooftop System at National Energy Administrative Building | Acquisition of equipment to convert National Energy's Administrative Building to 50% Renewable Energy | Feb-24 | Dec-24 | 9 mths | Limited Bidding | N/A | Fixed Price Contract |
| 27 | TBD | Replacement of Marine Fender Cones | Replacement of Marine Fender Cones | | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 28 | TBD | Repairs to gangway - SP2N | Asset Integrity Management | Feb-24 | Oct-24 | 5 mths | Limited Bidding | N/A | Fixed Price Contract |
| 29 | TBD | Overhaul of generator engines (X2) - NEC Majestic | Running Hours Maintenance as prescribed by OEM Guidelines | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 30 | TBD | Alternative Fire Water system Port B Area - Brighton Berth 3 | To implement an alternative Fire Water system Port B Area to ensure compliance with NFPA and TTFS Act. | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 31 | TBD | Old Warehouse Retrofit -Accommodation Module for personnel on extended 24/7 projects - Port of Galeota | To upgrade accommodations for crew change on extended overnight operations | Mar-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 32 | TBD | Computer Changeout | Change out of obsolete workstations | Jan-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 33 | TBD | Electronic Document Control System | Document management software upgrade | Jan-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 34 | TBD | Container workshop, including equipment and tools at tug mooring facility | Enhancement of the workshop, storage & office space at the Tug Mooring Facility. | Nov-24 | Dec-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 35 | TBD | Development of a private 5G Network for Savonetta Piers | Enhance internet connectivity at the site. | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 36 | TBD | Transmission Overhaul - NEC Spirit | Vessel life extension works. | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 37 | TBD | Gearbox assessment - NEC Vision | Asset Integrity Management | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 38 | TBD | Hreen House Gas (GHG) sensors & Monitoring Equipment | Emission monitoring/reduction equipment | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 39 | TBD | Main Entrance AI Passenger and Cargo Scanning system | To enhance efficiency of traffic control at Main entrance AI Passport system for improving Port access. | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 40 | TBD | Removal of Containerized and structural items at Brighton Berth 3 | Removal of Containerized and structural items at..... | Jan-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |

| No. | Project Number | Project Name | Brief Description | Proposed Date for issuing of Bidding Documents | Expected Delivery/Completion Date | Expected Project Duration | Procurement Method | Standstill Period (if applicable) | Contract Type |
|-----|----------------|---|--|--|-----------------------------------|---------------------------|--------------------|-----------------------------------|----------------------|
| 41 | TBD | Sharepoint Implementation - Intranet | Development of front end interface for current intranet. This will also facilitate Meeting Planner/Scheduler | Oct-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 42 | TBD | Solar Lighting Infrastructure Savonetta Piers | Improved Lighting Infrastructure and Energy efficient lighting | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 43 | TBD | Construction of new security office - Union Industrial Estate | Safety/Security | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 44 | TBD | Davit - NEC Empress | Required for Class and Caribbean Cargo | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 45 | TBD | Davit - National Energy Explorer | Required for Class and Caribbean Cargo | Feb-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 46 | TBD | Davit - NEC Majestic | Required for Class and Caribbean Cargo | Sep-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 47 | TBD | Development of a private 5G Network for POG | Enhance internet connectivity at the site. | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 48 | TBD | Gearbox Assessment - NEC Pride | Asset Integrity Management | Dec-23 | Jan-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 49 | TBD | Gearbox Assessment - NEC Spirit | Asset Integrity Management | Jul-24 | Aug-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 50 | TBD | Overhaul Deck Crane -NEC Majestic | Asset Integrity Management | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 51 | TBD | Purchase of one new vehicle- Hybrid SUV | Replacement of 8-year old pool vehicle | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 52 | TBD | Electrical Systems Upgrade - NEC Legacy | Asset Integrity Management | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 53 | TBD | Generator - NEC Vision | Asset Integrity Management | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 54 | TBD | Upgrade to QRH Systems at SP3 | Pneumatic and Electrical supplies are required to ensure that the QRH function effectively | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 55 | TBD | Upgrade to QRH Systems at SP1 | Pneumatic and Electrical supplies are required to ensure that the QRH function effectively | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 56 | TBD | Upgrade to QRH Systems at SP2N | Pneumatic and Electrical supplies are required to ensure that the QRH function effectively | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 57 | TBD | Upgrade to QRH Systems at SP2S | Pneumatic and Electrical supplies are required to ensure that the QRH function effectively | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 58 | TBD | Gearbox Assessment - NEC Industry | Asset Integrity Management | May-24 | Jun-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 59 | TBD | Gearbox Assessment - NEC Legacy | Asset Integrity Management | Feb-24 | Mar-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 60 | TBD | Gearbox Assessment - NEC Pioneer | Asset Integrity Management | Mar-24 | Apr-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 61 | TBD | Main Switchboard Ref. - NEC Empress | Asset Integrity Management | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 62 | TBD | Main Switchboard Ref. - NEC Majestic | Asset Integrity Management | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 63 | TBD | Main Switchboard Ref. - NEC Pride | Asset Integrity Management | Sep-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 64 | TBD | Main Switchboard Ref. - NEC Spirit | Asset Integrity Management | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 65 | TBD | Navigational Equipment and Welfare Equipment - NEC Majestic | Upgrade of equipment to ensure optimal operations | Sep-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 66 | TBD | Replacement Rescue Boat - National Energy Explorer | Replacement Rescue Boat - National Energy Explorer | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 67 | TBD | Sewage Treatment Plant - NEC Vision | Upgrade of system | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 68 | TBD | Shorepower Cabinet Equipment installation at Port of Galeota | Four Additional Shore power cabinets on Berths 1-4 to reduce GHG emissions from vessel operations | Sep-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 69 | TBD | Spares - National Energy Explorer | Asset Integrity Management | Jun-24 | Jul-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 70 | TBD | Transmission overhaul - NEC Pride | Vessel life extension works | Aug-24 | Aug-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 71 | TBD | Transmission overhaul - NEC Industry | Asset Integrity Management | Jan-24 | Feb-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 72 | TBD | Transmission overhaul - NEC Legacy | Asset Integrity Management | Dec-23 | Jan-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 73 | TBD | Transmission overhaul - NEC Pioneer | Asset Integrity Management | Aug-24 | Sep-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 74 | TBD | Access Control- Barrier Installation, RBH System at Union Industrial Estate | Safety/Security | Feb-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 75 | TBD | Installation of GHG Monitoring Equipment for POG and Pt. Lisas | Emission monitoring/reduction equipment | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 76 | TBD | Solar Lighting TMF | Compliance with Sustainability Development Goals | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 77 | TBD | Solar LED Bulb replacement projects - All ports | Transition port lighting from high energy sodium lamps to energy efficient solar LED fixtures. | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 78 | TBD | Solar Powered Stand-by Systems - NEC Pioneer | Compliance with Sustainability Development Goals | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 79 | TBD | Solar Powered Stand-by Systems - NEC Voyager | Compliance with Sustainability Development Goals | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 80 | TBD | Additional Office 365 Licenses | Capacity planning for Increase in number of users | Mar-24 | Apr-24 | 1 mth | Sole/Single Source | N/A | Fixed Price Contract |
| 81 | TBD | Container AC Unit - Tug Mooring Facility | Asset Integrity Management. | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 82 | TBD | CPTED Project-Livestock Action Plan | Safety/Security/Environment | Feb-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 83 | TBD | Due diligence for Digital Twinning of Port of Galeota | Digitalisation of Operations | Oct-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 84 | TBD | Reefer sockets installation - National Energy Explorer | Enhance services for the transportation of Reefer containers. | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 85 | TBD | Transmission overhaul - NEC Voyager | Asset Integrity Management | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 86 | TBD | CCTV Monitoring for 6 vessels | Improve vessel security and incident investigation support | Oct-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 87 | TBD | Generator - NEC Industry | Asset Integrity Management | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 88 | TBD | Board Room Refurbishment | Upgrade to Executive board room. | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 89 | TBD | Replacement of furniture Reception Area and other Office furniture | Replacement of obsolete furniture | Sep-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 90 | TBD | Navigational and Welfare Equipment - NEC Empress | Replacement of near obsolete equipment | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 91 | TBD | Navigational and Welfare Equipment - National Energy Explorer | Replacement of near obsolete equipment | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 92 | TBD | Navigational and Welfare Equipment - NEC Pride | Replacement of near obsolete equipment | Oct-24 | Nov-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 93 | TBD | Navigational Welfare Equipment - Spirit | Replacement of near obsolete equipment | Sep-24 | Oct-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 94 | TBD | Preventive Maintenance Management - National Energy Resilience | Asset Integrity Management | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 95 | TBD | Replacement of Channel Markers identified as obsolete in the Point Lisa Harbour | Equipment necessary for safe navigation of the Point Lisas Harbour. | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 96 | TBD | Generator - NEC Pioneer | Asset Integrity Management | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |

| No. | Project Number | Project Name | Brief Description | Proposed Date for issuing of Bidding Documents | Expected Delivery/Completion Date | Expected Project Duration | Procurement Method | Standstill Period (if applicable) | Contract Type |
|-----|----------------|---|---|--|-----------------------------------|---------------------------|--------------------|-----------------------------------|----------------------|
| 97 | TBD | Generator - NEC Voyager | Asset Integrity Management | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 98 | TBD | Navigational and Welfare Equipment - NEC Vision | Replacement of near obsolete equipment | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 99 | TBD | WiFi Broadband for Port of Galeota | Port WiFi Infrastructure for Digital Platform | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 101 | TBD | Replacement of Office Furniture | Replacement of Office Furniture | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 102 | TBD | Solar Compactor - Towage and Harbour | Sustainability Initiative | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 103 | TBD | Solar Trash Compactor Unit - Port of Galeota | Sustainability Initiative | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 104 | TBD | Procurement of radio communication devices (8) for all sites | Security enhancement | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 106 | TBD | Emergency backup Generator for SP 3&4 security booths | Security enhancement | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 107 | TBD | Additional Perimeter lighting for SP 1&2 Facility | Security enhancement | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 108 | TBD | Engine room fan - NEC Industry | Asset Integrity Management | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 109 | TBD | Engine room fan - NEC Legacy | Asset Integrity Management | Aug-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 110 | TBD | Engine room fan - NEC Pioneer | Asset Integrity Management | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 111 | TBD | Extractor Fan - NEC Vision | Asset Integrity Management | Jul-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 112 | TBD | Hard Line Broadband Cable Connectivity Upgrade to Server Room at POG | Improved Broadband connectivity to support Digital Platform for POG Operations | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 113 | TBD | Port Side CCTV for Channel Operations Monitoring - Port of Galeota | Monitoring Vessel entry and traverse of Channel | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 114 | TBD | Replace A/C Unit - NEC Pioneer | Asset Integrity Management | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 115 | TBD | Cheque Printer | Cheque Printer | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 116 | TBD | Tablets (6- HSSE, 1-Ports & Terminals) | Enhance communication | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 117 | TBD | Dell Laptops | Replacement of obsolete laptops | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 118 | TBD | Additional CCTV Camera for SP1 and SP2 main entrance | Security enhancement | May-24 | Jun-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 121 | TBD | Electronic Charts - National Energy Explorer | Enhancement to navigation systems | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 122 | TBD | Equipment for AIS monitoring of vessels (independent computer and large monitor) | To optimize maintenance windows and monitoring, tracking of vessels locally and regionally. | Feb-24 | Mar-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 124 | TBD | Computers for ISCOTT Dock and Union Industriala Estate's Security Booths | Replacement of obsolete equipment | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 125 | TBD | Replace A/C Unit - NEC Industry | Asset Integrity Management | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 126 | TBD | Replace A/C Unit - NEC Legacy | Asset Integrity Management | Jun-24 | Jul-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 127 | TBD | Ergonomic office chairs | Replacement of obsolete furniture | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 128 | TBD | Procurement of 6 ELSA Packs | Security enhancement | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 129 | TBD | Procurement of (4) new under carriage scanners | Security enhancement | Apr-24 | May-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 130 | TBD | Office Shredders - silent | Shredding of Sensitive documents | Dec-23 | Jan-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 132 | TBD | Installed barrier (chain) between SP 4 transfer house and Proman Chlorination Fencing | Security enhancement | Mar-24 | Apr-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 133 | TBD | Procurement of 6 new high powered spot lights | Security enhancement | Jul-24 | Aug-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 134 | TBD | Procurement of cell phones(6) for all sites | Security enhancement | Aug-24 | Sep-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 135 | TBD | Procuring annual requirement of PPE | PPE for staff | Jan-24 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |
| 136 | TBD | Procurement of Exhibition Booth For Guyana Energy Conference | Exhibition Booths for Energy Conference in Guyana | Dec-23 | Feb-24 | 1 mth | Limited Bidding | N/A | Fixed Price Contract |